

MAJOR Workplan milestones and GIT Funding due dates

MS Workplan Development Timeline

July	<i>(Phase 1: Brainstorm initial actions)</i>
October	<i>(Phase 2: Matrix development, no costs/funds)</i>
November	
2	GITs: Preliminary drafts due
December	<i>(Phase 3: Costs and funding)</i>
18	GITs: Draft workplans due to MB for 4 wk. review
January	
15	WQ: draft WQ programmatic milestones due
22	Begin 45-day public input period (Jan 22–March 8)
February	
March	
8	Close public input; GITs begin 2-wk. review/revision based on comments (Mar 8-25)
25	GITs: Revised drafts due to MB for April 14 meeting
April	
15	WQ: final WQ milestones due (tentative)
22	GITs: final revisions due
30	Workplans final, post on web