

Management Strategy Timeline

March 16	<ul style="list-style-type: none">• Release management strategies for public input
April 9 April 30	<ul style="list-style-type: none">• MB meeting• Public input period closes
May 1 - 22 May 14 May 22 May 28	<ul style="list-style-type: none">• GITs/workgroups revise strategies based on comments• MB meeting• Strategies to MB for final review and partner clearance• MB meeting
June 2 June 18? June 30	<ul style="list-style-type: none">• PSC meeting<ul style="list-style-type: none">• June 2-17 GITs make final edits/editorial review• June 17-26 final strategies with contractor for formatting• MB call• Final management strategies completed and posted on web
July 9 July 21?	<ul style="list-style-type: none">• MB meeting• Executive Council Meeting – MSs announced/press
Dec. 30 Jan 15?	<ul style="list-style-type: none">• First Biennial workplan due• First Biennial workplan due