

Management Strategy Timeline

March 16	<ul style="list-style-type: none"> • Release management strategies for public input
April 9 April 30	<ul style="list-style-type: none"> • MB meeting • Public input period closes
May 1 – 22 May 22 May 28	<ul style="list-style-type: none"> • GITs/workgroups revise strategies based on comments • Strategies to MB for final review • MB meeting
June 1-11 June 2 June 17 June 17-26 June 30	<ul style="list-style-type: none"> • Jurisdiction & federal agency fatal flaw review and clearance • PSC meeting • MB call • Final formatting by contractor • Final management strategies completed and posted on web
July 9 July 21	<ul style="list-style-type: none"> • MB meeting • Executive Council Meeting – Management Strategies announced
April, 2016	<ul style="list-style-type: none"> • First Biennial Workplans due