

Revised Schedule w/45 Day Simultaneous MB/Public Input Period	
June 2015	-30 - Final MSs completed
July	-TBD EC Meeting
August	-13 MB Call
September	-? - GIT Chairs compare one early draft workplan -14 – PSC Meeting -17 - MB Meeting
October	-15 - MB Call
November	-2 – Preliminary drafts due -12 - MB Meeting – Progress check-in
December	-10 - MB call -18 – GITs: Draft workplans due to MB for 4 wk. review
January 2016	-14 - MB Meeting – fatal flaw discussion/ – alt. PSC Meeting? - Jan 15 – due date for draft WQ programmatic milestones - Jan 22–March 8: 45-day public input period
February	-11 - MB Call
March	- 8 – Close public input (Mar 8-25: GITs 2 wk. review, summarize comments, revise) - 10 - MB Meeting - March 8 - 25 – revised drafts due to MB for April 14 meeting
April	- 14 - MB Call – discuss final changes; accept as complete - 15 - (tentative due date for final milestones) - 22 - GITs: final revisions due - TBD special PSC call if needed - 30 - Workplans final, post on web