

Current Schedule w/30 Day Simultaneous MB Review/Public Input Period	
June 2015	-30 - Final Management Strategies completed
July	-21 - Executive Council Meeting
August	-13 - Management Board call
September	-17 - Management Board meeting -14 - Principals' Staff Committee Meeting
October	-1 - Draft Biennial Workplans due -2 - 8 - MB fatal flaw review (one week) -Oct 8 – Nov. 9: 30-day public input period (simultaneous w/Management Board review) -15 – Management Board call
November	-9 – Close public input -9 – Nov 30 GITS – three weeks to review, summarize MB/public input, make edits to drafts - 12 – MB - All-day Special Session (?) - 30 – GITs send revised workplans to MB (in prep of Dec. 10 mtg.)
December	-10 – Management Board meeting - review public comments, discuss hot issues and final workplans -10—Jan 7 – Management Board 4-week review of revised drafts. -15 - Principals' Staff Committee meeting (tentative)
January 2016	-7 – Management Board send comments to GITs -14- Management Board meeting – fatal flaw discussion -15 – (Two-yr. WIP milestones due) -14-21 - Fatal flaw review/resolve any outstanding issues -21-28 – Formatting - Principals' Staff Committee ratification of Management Strategies 29 – Final Workplans posted on web (1/30/16 is a Saturday)