

Fish Management Strategy Status

February 23rd – send to full GIT members

March 2nd – send to CBP Management Board

March 16th – public input period open

Outcome	POC	Status
Oyster Restoration	Bruce Vogt (NOAA), Stephanie Westby (NOAA), Emilie Franke (CRC)	Initial draft developed based on existing reports; remaining drafting assigned on January 12 th call. Workgroup will review full draft after remaining sections are compiled in late Jan/early Feb.
Blue Crab	Bruce Vogt (NOAA), Emilie Franke (CRC)	Initial draft developed based on existing plans/reports; remaining drafting assigned on January 14 th call. Workgroup will review full draft after remaining sections are compiled in late Jan/early Feb.
Forage	Bruce Vogt (NOAA), Emilie Franke (CRC)	New outcome for GIT to address. STAC workshop took place in November; Full GIT discussed in December. Drafting team convened in late January to refine outline. Team will have another call in late Jan/early February and move forward with drafting. STAC workshop outcomes will be incorporated.
Fish Habitat	Bruce Vogt (NOAA), Emilie Franke (CRC), Habitat GIT	New outcome for GIT to address. Initial action team had a call in November; Full GIT discussed in December. Action team has refined outline and begun drafting. In-person work session will take place on February 10 th .