










ID		Task Name	Duration	Start	Finish
1		2013Progress Run	176 days	Mon 4/1/13	Mon 12/2/13
2		Open Enrollment for Appendix Modifications	110 days	Mon 4/1/13	Fri 8/30/13
3		Appendix Additions	110 days	Mon 4/1/13	Fri 8/30/13
4		Node plug-in modification requests	66 days	Wed 5/1/13	Wed 7/31/13
5		Draft 2013 Appendix approved by WTWG	0 days	Fri 8/30/13	Fri 8/30/13
6		Open Enrollment for new/revised BMP efficiencies	176 days	Mon 4/1/13	Mon 12/2/13
7		BMP efficiency reviews	175 days	Mon 4/1/13	Fri 11/29/13
8		Projections	28 days	Tue 9/3/13	Thu 10/10/13
9		Data Projections (Land, Animals, Septics)	2 days	Tue 9/3/13	Wed 9/4/13
10		Jurisdictions review and comment on Projections, AFO/CAFO splits	13 days	Thu 9/5/13	Mon 9/23/13
11		Revised Projections provided to jurisdictions	1 day	Tue 9/24/13	Tue 9/24/13
12		Final Approval of projections	12 days	Wed 9/25/13	Thu 10/10/13
13		Final 2013 Appendix, Efficiencies, Docs Approved	1 day	Mon 12/2/13	Mon 12/2/13
14		Node Plug-in updates	43 days	Thu 8/1/13	Mon 9/30/13
15		Initial 2013 Data Submit	10 days	Tue 10/1/13	Mon 10/14/13
16		Feedback, Review, Progress Run Results	82 days	Tue 10/15/13	Wed 2/5/14
17		Jurisdictions confirm NEIEN Summary Reports & Resubmit Fixes if needed	14 days	Tue 10/15/13	Fri 11/1/13
18		CBPO Internal Data Review & Submitted-vs-Credited Report	5 days	Mon 11/4/13	Fri 11/8/13
19		Final 2013 Data Submit	1 day	Mon 12/2/13	Mon 12/2/13
20		Data Cleanup & Review Iterations	46 days	Tue 12/3/13	Tue 2/4/14
29		Progress Run Finalized based on Feedback	1 day	Wed 2/5/14	Wed 2/5/14