

Timeline for Goals/Outcomes, New Agreement, and Communications Activities (6-12-13)

<i>Week of or date</i>	<i>Meetings and Tasks</i>	Objectives		
		<i>Goals and Outcomes</i>	<i>Bay Agreement</i>	<i>Communications</i>
June 3	- Draft Agreement to MB - Additional comments from MB/GIT Chairs received			
	CAC – meeting on May 30 LGAC – meeting on June 5 FLCD – meeting on June 11 STAC – meeting on June 12	Briefed on progress of goals and outcomes	Briefed on progress of Bay Agreement	Briefed on progress of communications strategy
June 13	Management Board Mtg	Accept, modify or defer to GITs	- Accept, modify language, or add to issues registry - Request Issue Resolution Committee nominees	Present Comm Strategy including messaging and phases of outreach
June 17	GIT 6 creates new draft and registry of issues			Phase 1 outreach: Partners, Internal stakeholders, Large watershed groups
June 18	Revised draft and registry of issues to PSC			
June 27	PSC Mtg	Accept, modify or defer to GITs	Accept, modify or add to issues list	
JULY				
July 1	GIT 6 creates new draft and registry of issues		Form Issue Resolution Committee	Ph. 2 outreach: Ph 1 groups and other watershed groups, science com., local govt., int. public
July 4	Revised draft to MB			Agreement webpage live including online option for stakeholder input (DATE?)
July 11	Management Board Mtg	Recommendations for GITs	Comments for Issue Resolution Committee	Stakeholder input session during Management Board meeting
	Issue Resolution Committee decisions on issues and comments			
AUGUST				
Aug 1	Revised draft to MB			
Aug 8	Management Board Mtg	Recommendations for GITs	Comments for Issue Resolution Committee	

		Objectives		
<i>Week of or date</i>	<i>Meetings and Tasks</i>	<i>Goals and Outcomes</i>	<i>Bay Agreement</i>	<i>Communications</i>
	Issue Resolution Committee decisions on issues and comments			
	Revised draft to PSC			
Mid-Aug (TBD)	(Proposed) PSC Conference Call	Accept, modify or defer to GITs	Accept, modify or add to issues list	Online stakeholder input closes.
	Issue Resolution Committee decisions on issues and comments			
SEPT				
	Revised draft to MB			Ph. 3 outreach: Ph 1 and 2 groups cont'd and media
Sept 12	Management Board Mtg	Recommendations for GITs	Comments for Issue Resolution Committee	
	Issue Resolution Committee decisions on issues and comments			- Layout/design - Design materials for EC
	Revised draft to PSC			
Sept (TBD)	PSC Mtg	Finalize	Finalize	
	CBPO prepare materials for EC Meeting			Finalize related materials
OCT				
Oct (TBD)	EC Meeting	Announce and sign new Bay Agreement including goals and outcomes		Press Conf at EC

* After Executive Council meeting work will continue on Management Strategies and Governance Guidelines.