

Midpoint Assessment Timeline

Jurisdiction Implementation of WIPs & Two Year Milestones
Evaluation of Programmatic and Load Reduction Commitments
Monitoring data assessments/factors affecting trend findings

Agreement on path forward and data inputs

- 2014
- New land use classifications and loading rates approved
- BMP panel recommendations for Phase 6.0 inclusion
- Agreement on Midpoint Assessment Schedule

Agreement on framing the priority issues

- 2015
- Early review of decision support tools
- James River chlorophyll assessment criteria completed
- Conowingo Dam study complete
- Review and incorporate decisions of climate change impacts
- BMP panel recommendations for Phase 6.0 inclusion

Approval of decision support tools

- 2016
- Final partnership comments on suite of tools
- Partnership input to any updates to local area target expectations
- Review and incorporate decisions of climate change impacts

Establish Phase III WIP targets

- 2017
- Phase III WIP expectations finalized
- Partnership informs final decisions on reallocation process

Complete Phase III WIPs

- 2018
- Support for Phase III WIP development using Phase 6.0 modeling tools

Evaluation of 60% by 2017 target using Phase 5.3.2 modeling tools

- 2018
- Comprehensive monitoring and trend findings through 2016