

Progress and Milestones Next Steps

- 2013 Progress Schedule:
 - Feb 6 – All NEIEN data is considered final for 2013 Progress
 - Feb 11 – CBPO Staff will provide final watershed model results for 2013 Progress to jurisdictions. Results will include a run of 2013 Progress on 2010 base conditions.
 - Feb 14 – 2013 Progress results approved by CBPO and jurisdictions; conference calls needed
- The Schedule EPA plans to use for Milestones is:
 - Jan 15 – Receipt of Draft Milestones for FY 14/15 and final 12/13 programmatic milestones
 - Feb 15 – Target date for final 2013 progress results and initial results on the 14/15 input deck
 - Mar 15 – Due date to revise 14/15 MS based on final 13 progress results
 - Mar 2014 – EPA/Jurisdiction quarterly calls
 - May 15 – Final 14/15 milestones due to EPA
 - EPA Evaluation of WIP/Milestone Progress late spring
 - The opportunity exists in this schedule for Jurisdictions to review the draft evaluation before EPA finalizes and post for public viewing on the TMDL web site