Wetlands Workgroup Management Strategy Timeline

14 July

WG meeting

- Management Strategies template, historical context, and draft will be presented to WG Members.

24 July

Final Draft Management Strategy will be shared with WG members via a shared document.

7 August

Comments and edits to the draft Management Strategies are due to the Chairs.

18 August

Final draft Management Strategy will be presented to the Wetlands tidal and non-tidal WG meeting.

21 August

Draft Management Strategies due to the CBP.