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*Schedule subject to change during the Midpoint Assessment process. 
	Due Date

	Deliverable
	Category

	December 3, 2012

	WQGIT Midpoint Assessment High Priority Work Plans

	TMDL Midpoint Assessment

	December 31, 2012
	Submission of 2012 Progress Run data

	Annual Progress Runs

	February 4, 2013

	WQGIT Midpoint Assessment Lower Priority Work Plans

	TMDL Midpoint Assessment

	Spring 2013
	2012 Progress Run data final
 
	Annual Progress Runs

	November 1, 2013
	Draft 2014-2015 Milestones
	Two Year Milestones


	December 31, 2013
	Submission of 2013 Progress Run data

	Annual Progress Runs

	January 7, 2014
	Final 2014-2015 Milestones
	Two Year Milestones


	February 15, 2014
	EPA evaluation of 2014-2015 Milestones
	Two Year Milestones


	Spring 2014
	2013 Progress Run data final

	Annual Progress Runs

	December 31, 2014
	Submission of 2014 Progress Run data

	Annual Progress Runs

	Spring 2015
	2014 Progress Run data final 

	Annual Progress Runs

	November 1, 2015
	Draft 2016-2017 Milestones
	Two Year Milestones


	December 31, 2015
	Submission of 2015 Progress Run data

	Annual Progress Runs

	January 7, 2016
	Final 2016-2017 Milestones 
	Two Year Milestones


	February 15, 2016
	EPA evaluation of 2016-2017 Milestones
	Two Year Milestones


	Spring 2016
	2015 Progress Run data final
 
	Annual Progress Runs

	Fall 2016 – 
Spring 2017

	Partnership reviews “proposed final” model updates
	TMDL Midpoint Assessment

	December 31, 2016
	Submission of 2016 Progress Run data

	Annual Progress Runs

	Spring 2017
	2016 Progress Run data final

	Annual Progress Runs

	June 2017
	Based on input from the Partnership, EPA provides expectations for scope and content of Phase III WIPs

	WIPs

	December 1, 2017



	Complete final changes to Watershed Model based on Partnership review and set Phase III WIP Planning Targets

	TMDL Midpoint Assessment

	December 31, 2017
	Submission of 2017 Progress Run data

	Annual Progress Runs

	Winter 2018

	Development of 2018-2019 Milestones

	Two Year Milestones

	Spring 2018


	2017 Progress Run data final and evaluation of whether jurisdictions met 60% goal 

	Annual Progress Runs & TMDL Midpoint Assessment

	Spring – Fall 2018

	Draft and final Phase III WIPs submitted to EPA

	WIPs

	2019

	Public notice and finalize any modifications to TMDL, as needed

	TMDL

	Ongoing
	Continue EPA Oversight of WIP Implementation

	WIPs



*Schedule subject to change during the Midpoint Assessment process.
