2014 EC Meeting and Agreement Signing – Key Dates

April 13-14		9 am – 4 pm 		PSC Retreat
April 16 		1 pm – 3 pm	 	Issues Resolution Committee
			3 pm – 4 pm 	 	Executive Council Planning Meeting
April 23			1 pm – 3 pm	 	Issues Resolution Committee
			3 pm – 4 pm 		EC Planning Meeting

April 29			4 pm – 6 pm		PSC Conference Call

April 30			1 pm – 3 pm 		Issues Resolution Committee
			3 pm – 4 pm 		EC Planning Meeting

May 5 (week of)	TBD			PSC Conference Call

May 7			1 pm – 3 pm 		Issues Resolution Committee
			3 pm – 4 pm 		EC Planning Meeting

May 9						Begin 30 Day Signatory Clearance (thru June 9)
					**Agreement sent to contractor for formatting/design

May 14			3 pm – 4 pm 		EC Planning Meeting

May 15 			10 am – 3 pm		Management Board Meeting

May 19 (week of)	TBD			PSC Conference Call

May 21			3 pm – 4 pm 		EC Planning Meeting

May 22						Briefing materials due to EC members 

May 28			3 pm – 4 pm 		EC Planning Meeting

June 2 (week of)	TBD			PSC Conference Call
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June 4			3 pm – 4 pm 		EC Planning Meeting

June 9						End 30 Day Signatory Clearance 

June 11 		3 pm – 4 pm 		EC Planning Meeting
					**Final formatted version due from contractor

June 16 		10 am – 2 pm 		Executive Council Meeting
