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The narrative analysis summarizes the findings of the logic and action plan and serves as the bridge
between the logic and action plan and the quarterly progress meeting presentation. Based on what you
learned over the past two years from your successes and challenges, you will describe whether the
partnership should make adaptations or change course.
Use your completed pre-quarterly logic and action plan to answer the questions below. After the
quarterly progress meeting, your responses to these questions will guide your updates to your logic and
action plan. Additional guidance can be found on ChesapeakeDecisions.

OTES
1. Examine your red/yellow/green analysis of your management actions. What lessons have you
learned over the past two years of implementation?
Leveraging existing efforts to integrate workplan actions provides an effective avenue to make
progress, or complete the work. The SHWG was very appreciative of the opportunity to work with
the Urban Stormwater Work Group to review the stream restoration protocols and tie into the
SHWG workplan Action 1.3. The recommendations from the Stream Restoration Verification
Guidance advances this action, but there remains work to address other stream functions beyond
water quality and stream stability (Actions 1.3.1 and 4.1). Stream health is an integrative topic
from the multiple fields of science along with government – local, state and federal. The SHWG
provides a forum to bring the broad-based community together, but limited in any specific
directive with resources to support more in-depth discussions. Consequently, the SHWG relies
upon member participation in other organizations such the Maryland Water Monitoring Council
and its committees, conference planning committees such as the Mid-Atlantic Stream Restoration
Conference and Chesapeake Bay Trust Restoration Research Program. Such discussions and
forums are critical to implement an adaptive management approach – that is to make progress
acknowledging the incomplete science (we don’t know everything)– adaptive management. The
‘red’ actions are heavily dependent on a science-based approach and synthesis of data that
requires peer input in a multi-disciplinary forum. The SHWG could have better utilized the staff
liaison to advance work with improved coordination.

2.

Regardless of how successful your short-term progress has been over the past two years,
indicate whether we are making progress at a rate that is necessary to achieve the outcome you
are working toward.
The graphic illustrates an update to the Stream Health Outcome, the Chessie BIBI. During this
baseline period, the Chessie BIBI ranked 25 percent of the Bay watershed with fair, good or excellent
stream conditions and 21 percent with poor or very poor conditions. Fifty-four percent of the
watershed was not included in this baseline assessment, due to insufficient or absent data. Refer to
https://www.chesapeakeprogress.com/abundant-life/stream-health for more information. Future
data analysis is required to determine trends and the direction of change (progress).
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3. What scientific, fiscal and policy-related developments will influence your work over the next
two years?
•

•
•
•

•
•

The Phase 3 WIP implementation where jurisdictions have identified stream
restoration as a major part of their nutrient and sediment reduction strategies. The driver
for these projects is water quality improvement and there remains a need to more
holistically approach and understand the effects of stream restoration Baywide.
The representative of stream miles in the Chesapeake Bay watershed model effects the
analysis, tracking and reporting of the Chessie BIBI along with nutrient and sediment
reductions associated with stream restoration as a BMP.
There is a wide-range of knowledge and practice about stream restoration – from selection
of project sites, selecting design approach/techniques to credit. Dissemination of
information through training is needed.
The need to synthesize the science and identify gaps to improve the linkage between
stream restoration to improve biological stream health, and incremental functional
improvements in stream health. Not all streams may have the capacity to restore
biological health due to stressors that cannot be addressed/removed/mitigated. However,
improvements can me made nonetheless
Chesapeake Bay Trust Restoration Research Grant program may accelerate the rate of
scientific developments and integration with the regulatory program
Emerging issues and water quality impairments. For example, chloride and PCB
TMDLs and the need to work across GITs to evaluate expectations on stream recovery.

4. Based on your response to the questions above, how will your work change over the next two
years?
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•

Set a regular meeting schedule and acknowledge resource limitations when setting
timeline to implement action plan. Improve utilization of staff liaison; Request number of
hours available from staff liaison assigned to work group to better plan work.

•

Identify GITs, such as the Toxics Work Group for joint work efforts

•

Seek funding sources to support work such as GIT funding and other sources (NFWF,
CBT). Describe the adaptations that will be necessary to more efficiently achieve your
outcome and explain how these changes will lead you to adjust your management strategy
or the actions described in column four of your logic and action plan. Changes that the
workgroup, GIT or Management Board consider significant should be reflected in your
management strategy.

5. What, if any, actions can the Management Board take to help ensure success in achieving your
outcome?
• Support for SHWG to work with USGS, ICPRB and other experts to evaluate how to best
report the Chessie BIBI. Recommendations from current analysis identify significant
analytical issues that may limit reporting on current stream health outcome metric of
stream miles. A standardized stream map layer is an example issue that may be
addressed, while data availability to support analytical methods is a limiting factor.
• Staff support to initiate White Paper on stressor analysis related to function lift for
stream restoration projects
• Technical support on stream health and function lift.
• Continued support to ensure representation on the SHWG remains active
• Integrate participation on the SHWG as part of job performance
• Limit and simplify work group reporting to focus on implementing work plan
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