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Now - 2026

“Ramp up”
• Model 

Creation

• Initial reviews 
of data

2027

STAC and 
partnership  
reviews of 
model

2028

Set new 
planning 
targets 
based on 
phase 7 
model

2029

Finish targets 
and begin 
WIP 
planning

2030

Finish new or 
amended 
WIPs

Through 2030 continue to accelerate completion of all interim water quality planning targets (Target #1)

2028-2030: Planning Targets and WIP Development 2026-2027: Model Development and Review 



2027 MODEL YEAR OF REVIEW DRAFT SCHEDULE

STAC CBPO CWGT 

Jan Feb Mar Apr Jul Sep Nov DecMay Jun Aug Oct Jan ‘28

← Ramp-up Target Development →

January 1—
Jan 31
Finalize 
model and 
Review 
Process

Modeling Workgroup 
Final Review and Beta 

Release 
January 12-13

February 1—September 30, 2027
Partnership review 

October 1—December 15
Final adjustments and release

Modeling Workgroup 
Check-in
April 2027

Modeling Workgroup 
Check-in
July 2027

Modeling Workgroup 
Final Review 
October 2027

February 1—July, 2027
STAC review  

December 31, 2027
PSC Approves Model 

Suite

October 1—December 15
Final adjustments and release
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