[bookmark: _GoBack]
Goal Team Funding & Work Planning Timeline
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Preliminary Draft Proposals Due	GIT Chairs Meeting - compare one early draft per GIT	Final Project Proposals Due	GIT Chairs Begin Prioritizing Projects	Final Projects Submitted to CBT; Sub-award Process Begins	Possible HGIT Meeting Dates	Preliminary Drafts Due	CBT completes sub-award process	Draft workplans due to MB for 4 wk. review	Technical leads meet with awardees to commence projects	Revised drafts due to MB for April 14 meeting	Final revisions due	1	-1	1	1	1	0.5	0.5	-1	1	-1	1	-1	-1	8/25/2015	9/1/2015	9/7/2015	
8/25/2015	9/1/2015	9/7/2015	9/15/2015	10/9/2015	10/13-14/2015	10/27-28/2015	11/2/2015	December	12/18/2015	January	2/1/2016	3/1/2016	3/25/2016	4/22/2016	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
