

DRAFT 2017 Schedule and Important Deadlines for Environmental Action Team

As of March 8, 2017

February 28 – Action Team DRAFT Review

March 9 – Management Board

April 13 – Management Board* (may distribute to PSC?)

May 17 – PSC

June 8 – EC

Additional Action Team Meetings
(subject to change, determined by workload)

March 28, 9-11 AM

April 11, 9-11 AM

April 25, 9-11 AM

May 9, 9-11 AM

May 25, 9-11 AM