

# AMT Plan moving forward

Zach Easton, VT

2/13/2026

# January Recap

Bi-monthly meetings (starting in April) until we have outputs

## Three stage review

- 1) Source data
  - Raw data with no manipulation
    - e.g. Animal time in pasture
- 2) Input data
  - Data that is used to run CAST that is processed
    - e.g. State fertilizer data
- 3) Output data
  - Data resulting from a CAST run
    - e.g. Nitrogen Load

# Specific times for the AMT\*

April 1- July 31,  
2026


- Stage one review

November 1, 2026  
- February 1, 2027

- Stage three review

August 1- October  
31, 2026

- Stage two review



# What happens at each stage of review?

## Source data (Stage 1)

- No changes
- Familiarize with information

## Input data (Stage 2)

- No changes
- Familiarize with information

## Output data (Stage 3)

- No changes
- Familiarize with information

## POST February 2027

- Changes
- Examine loads and connect to information from the associated source and input data

# Questions?