

# Draft 4D and Phase 7 Timeline

2026												
	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec
4D Development												
4D Documentation												
4D Results/ Comparisons												
4D STAC Review												
Phase 7 Development												
Phase 7 Documentation												

\*\*\*Note: Need to work with CAP on timeline on methods (i.e. CFD curve) for use of 4D results for assessment.  
 After STAC Review submittal may be a good time to start.

[illegible][illegible]