

CONOWINGO WATERSHED IMPLEMENTATION PLAN (WIP)
STEERING COMMITTEE MEETINGS: ACTIONS AND DECISIONS

ACTIONS & DECISIONS – October 30th, 2019 (meeting materials: [link](#))

Action: Activity 1 grantees will update the terminology in the WIP3 – E3 formula to “possible opportunities.”

Action: By the November 21st meeting Activity 1 grantees will provide the following:

1. Draft maps/geographies and associated methodology documentation for review and comment
2. Information on prioritized geographies
3. Draft outreach strategy factsheet
4. Draft outline of outreach strategy for review and discussion

Action: By the November 21st meeting Activity 2 grantees will provide an update on/related definition of the financial strategy system.

Action: Before the November 21st meeting, Activity 3 grantees will provide an outline of the WIP process.

Action: Activity 3 grantees will provide a live demo of the WIP process during the November 21st meeting.

Action: The Steering Committee will get more information on the Exelon Settlement and keep the group apprised of new developments as it pertains to Conowingo.

Decision: the Conowingo WIP Steering Committee approved the September Actions and Decisions.

Decision: the Conowingo WIP Steering Committee decided that future meetings will be conference calls with the option for in-person meetings as more materials become available.

Decision: Activity 2 grantees and the Chesapeake Bay Trust will keep the CWIP steering committee apprised of any new/major developments for the financial strategy system, and the Trust can schedule some time if there's interest from the Steering Committee in following up directly with any of the advisory work session members.

ACTIONS & DECISIONS – September 23rd, 2019 (meeting materials: [link](#))

Action: Grantee contact information will be sent to the Steering Committee members.

Action: Grantees will provide tables on effectiveness to support the loading rates maps developed by Tetra Tech.

Action: Hilary will add the grantees to the WQGIT distribution list so they can participate in relevant conference calls.-**COMPLETE**

Action: The Steering Committee and grantees will develop a narrative section on climate resiliency in the Conowingo WIP. Part of this will be determining how climate and climate resiliency should be factored into the WIP.

Action: Gary Shenk will explain how effective basins are determined at a Conowingo WIP Steering Committee Meeting.**TO BE COMPLETED IN ACTIVITY 1 PER ABOVE**

CONOWINGO WATERSHED IMPLEMENTATION PLAN (WIP)
STEERING COMMITTEE MEETINGS: ACTIONS AND DECISIONS

Action: The Steering Committee will present a revised timeline (e.g., the draft (and not final) financing strategy is due in December 2020 in order to accommodate a Steering committee review and comment period) to the PSC.

Action: The Steering Committee and grantees will test Google for file sharing for working documents. If this does not work, CWP will look at other file sharing services.

Decision: EPA will inform the jurisdictions of the source(s) of future Conowingo grant funding to provide as much advance notice if additional cuts to jurisdiction WIP III support are planned.

Decision: The Conowingo WIP will evaluate dredging as an option for meeting the reduction target.

Decision: The grantees will evaluate manure transport as a viable BMP practice for the Conowingo WIP.

Decision: The Steering Committee and grantees will use the CBP Conowingo website page to post meeting materials, draft documents, etc. with the goal of keeping everything in one location.

Decision: The Steering Committee and grantees will use the official CBP logo on documents.

Decision: The Steering Committee, in coordination with the grantees, decided that the Conowingo WIP will: (1) focus solely nitrogen loads, (2) focus on most-effective basins, (3) map sector highest loading areas both individually and combined, and (4) focus on cover crops as a priority BMP instead of conservation tillage.