



Sean Corson, NOAA

May 11, 2023 Biennial SRS Meeting

Reaching 2025

Progress and Status

Recommendations and Communication

Portions of EC Charge Addressed by "Reaching 2025" Report

- Executive Council charges the Principals' Staff Committee (PSC) in recommending a critical path forward that prioritizes and outlines the next steps for meeting the goals and outcomes of the Watershed Agreement leading up to and beyond 2025.
- The PSC should address the following considerations
 - Science: Emerging science, data, and monitoring
 - Consider climate change and DEIJ
 - Restoration: Snapshot of outcome attainability and a communication strategy



Document Outline

- Executive Summary/Introduction
 - Qualitative vs quantitative
 - Summary statistics on progress
 - High level recommendations
 - Brief description of sections to come
- Outcome Section
 - 31 templates, snapshot of progress and recommendations
- TMDL/Water Quality Section
- Wetlands, Forest Buffers, Tree Canopy
 - Opportunity to accelerate, Multiple outcome benefits
- Climate and DEIJ Section
- Emerging Science and Monitoring Section
 - High resolution data, shallow water focus



Key Dates

- April 5: Approve draft timeline and outcome attainability template
- May 19: Outcome attainability templates due back to drafting team from SMEs
- June 23-July 24: Full report and recommendations posted for public review, concurrent with Management Board review
- July 23-August 15: Principal's Staff Committee review and Comment
- September 26: Principal's Staff Committee approval
- October: Presentation to Executive Council



Reaching 2025 Report Drafting and Review Schedule

Activity	Date	Lead	Status
Reaching 2025 Check-In: Meeting Outcome: Approval of general document outline	March 20, 2023	Sean	Complete
Management Board: MB update on reaching 2025	March 22, 2023	Sean	Complete
Reaching 2025 Check-In: Outcomes from meeting: Approve draft timeline and outcome attainability template	April 5, 2023	Sean/Katheryn	Complete
Drafting Team: Preparing outcome attainability templates for SMEs.	April 6-April 21, 2023	Rachel/Katheryn	Complete
Reaching 2025 Check-In: Meeting Outcome: Brainstorm information for the Bay TMDL/water quality section of the report.	April 21, 2023	Rachel/Katheryn	Complete
Drafting Team: All outcome attainability templates sent out to SMEs for editing and review.	April 21, 2023	Rachel/Katheryn	
Reaching 2025 Check-In Meeting Outcome: Brainstorm information for the science and monitoring section of the report.	April 27, 2023	Rachel/Katheryn	Complete.
Reaching 2025 Check-In: Meeting Outcome: Brainstorm information for the climate, DEIJ, forest buffers and wetlands portion of the report.	May 5, 2023	Rachel/Katheryn	Complete.
BIENNIAL SRS MEETING	May 11-12, 2023		
ACTION: All outcome attainability templates due back to drafting team from SMEs	May 19, 2023	SMEs	
Drafting Team: Consolidate feedback from biennial SRS meeting that will impact report.	May 19, 2023	Katheryn	
Reaching 2025 Check-In: Meeting Outcome: Review feedback from biennial meeting and approve report drafting review schedule. Begin discussing recommendations.	May 23, 2023	Katheryn/Sean/Rachel	
Drafting Team: Finalize outcome attainability templates.	May 26, 2023	Rachel	

Reaching 2025 Check-In: Meeting Outcome: Finalize recommendations.	May 31, 2023	Rachel/Katheryn/Sean	
Drafting Team: Draft report. Reaching 2025 report review schedule to occur concurrently; overall schedule to be approved at week of May 22 meeting.	May 29—June 21, 2023	Rachel/Katheryn	
Drafting Team: Draft Management Board presentation due to Greg/Cara	June 8, 2023		
Management Board: Presentation to Management Board outlining what's in the report and sharing high-level recommendations.	June 22, 2023	Sean	
Management Board: Send full report to Management Board for their review	June 23, 2023	Cara	
Public Review: Full report and recommendations posted for public review, concurrent with Management Board review.	June 23, 2023	Communications Office	
Management Board: Comments due back from Management Board	July 7, 2023		
Reaching 2025 Check-In: Meeting Outcome: Review and address Management Board comments.	Week of July 10	Sean/Rachel/Katheryn	
Management Board: Final approval from Management Board on report and recommendations	July 13, 2023	Sean	
Drafting Team: Principals' Staff Committee presentation due to Garrett/Greg	2 weeks before July 2023 meeting		
Public Review: Public comment period closes.	July 24, 2023		
Principals' Staff Committee: Presentation to Principals' Staff Committee outlining what's in the report and sharing high-level recommendations	July 2023 PSC meeting	Sean	
Principals' Staff Committee: Full report sent to Principals' Staff Committee for review	Day after July 2023 PSC meeting	Garrett	

Reaching 2025 Check-In: Meeting Outcome: Review public comments.	Week of July 24 (meeting TBD)		
Principals' Staff Committee: Comments due back from Principals' Staff Committee	NLT than mid-August		
Principals' Staff Committee: Final PSC approval of report and recommendations	September 26, 2023	Sean	
Executive Council Final report and presentation posted to EC briefing book page	September 27, 2023	Marisa	
Executive Council Presentation to EC at annual meeting	October 2023		