

Management Strategy Timeline

- Feb. 2 –MB and Advisory Committee deadline for providing comments on preliminary drafts
- Feb. 2- Mar. 2 – GITs/workgroups refine draft strategies
- **Mar. 2 – GITs/workgroups send revised strategies to the MB for sufficiency review**
- March 6 – MB deadline for submitting fatal flaw comments to GITs/workgroups

****March 6-13 – GITs edit drafts/reflect MB comments**

- **March 16 – Post/release management strategies public input**
- Apr. 20 – Public input period closes
- May 4 – GITs/workgroups revise strategies and provide to MB for final review
- June 15 – Final management strategies completed
- Dec. 15 – First Biennial workplan due