

CBSAC Stock Assessment Timeline

- 2014-2015 cycle: Business as usual: WDS survey, 2015 CBSAC preliminary recommendation, 2015 CBSAC advisory report.
 - Early 2015: Begin previously mentioned and funded high priority CBSAC research items.
- March 2015: Complete stock assessment TOR's.
- Summer 2015: Complete planning of full assessment and continue to make progress on CBT funded CBSAC priority research items.
- Winter 2015-2016: Complete WDS with added components to address terms of reference identified, approved, and adopted by CBSAC and affiliated institutions.
- Spring 2016: Incorporate WDS results into new assessment model and issue CBSAC preliminary recommendation statement based on WDS results.
- Summer 2016: Finalize full assessment and address remaining TOR's.
- Fall 2016: Peer review of stock assessment.
- Winter 2016: Present results of benchmark assessment at December GIT meeting, as a portion of the report, provide detailed advisory report.
- Spring 2017: Finalize respective funded research needs and report to CBSAC and full GIT