

**MIDPOINT ASSESSMENT PRIORITY WORK PLAN:
Delivery Factor Changes Impact on Trading and Offset Programs
LEAD: TOWG AND MODELING WG**

Full Title of Priority: Determine delivery factor changes impact on jurisdictions trading and offset programs.

Low Priority

Short Description of Priority: When delivery factors in the Chesapeake Bay Watershed model change, trading and offset program that rely on these delivery factors will need to change, at a minimum, credit calculation methodology.

Supporting Partners: Jurisdictions Trading and Offset Programs, Chesapeake Bay Modeling WG.

Necessary Datasets, Analyses, or Decisions: Determined by updates and modifications of the Chesapeake Bay Watershed Model.

Start Date: 2013

Interim Deliverables, Including Lead and Deadlines: Discussions and evaluations underway in Modeling WG.

Completion Date: 2017

Level of Effort for Lead and Supporting Partners, Including (as relevant) CBPO Modeling Team:

Potential Conflicts with Other Priorities: none

Issues Requiring Input from Full WQGIT: to be determined

Issues Requiring Input from Management Board and/or Principals' Staff Committee? to be determined

Other Notes: none