Task	Deadline	Meeting	CBP Staff	GITs	STAR	STAC
Present process to GIT chairs	30-Oct	GIT chairs	Χ	Х		
Let STAC leads know about process	7-Nov		Χ			Χ
Consolidation of science needs from SRS/GITs	7-Nov		Χ			
Present process to STAR and gather feedback	29-Nov	STAR	Χ	Х	Х	
Present process to/request feedback from STAC	7-Dec	STAC	Χ			X
Confirmation/clarification of science needs from SRS/GITs	14-Dec			Χ		
Review final needs list; finalize prioritization process/criteria	20-Dec	STAR	Χ	Х	Х	
Provide initial resource assessment results and get feedback	24-Jan	STAR	Χ	Х	Х	Х
Gather feedback on resource assessment	29-Jan	GIT chairs	Χ	Х	Х	Х
Conduct initial prioritization with GIT chairs, smaller STAR & STAC cohorts	29-Jan	GIT chairs	Χ	Х	Х	Х
Update MB on process and progress	January	MB	Χ			
Gather feedback on initial prioritization & adjust as necessary	February		Х	Х	Х	Х
Present prioritization to Biennial Review	12-Mar	Biennial	Х			

Green tasks are completed