

# Options for Phase 7 Model Development & Reviews

- Option A:
  - 1991-2000 Model completed
  - Delayed STAC review to include 1991-2000 Model and 1998-2007 model (September – January 2028 or November 2027-March 2028)
  - Partnership review of 1991-2000 (February-April 2027); review of 1998-2007 (September – January 2028 or November 2027-March 2028)
- Option B:
  - 1991-2000 model not completed
  - STAC review of 1998-2007 model (July-December)
  - Partnership review of 1998-2007 (July-December)
- Option C:
  - 1991-2000 Model completed
  - STAC review of 1991-2000 Model (March-July 2027); review of 1998-2007 model September – January 2028 or November 2027-March 2028)
  - Partnership review of 1991-2000 (February-April 2027); review of 1998-2007 (September – January 2028 or November 2027-March 2028)
- Option D
  - 1991-2000 Model completed
  - STAC Review of 1991-2000 Model March-July 2027; no review of 1998-2007 model
  - Partnership review of 1991-2000 (February-April 2027); review of 1998-2007 (September – January 2028 or November 2027-March 2028)