


PHASE 7 DEVELOPMENT



DRAFT TIMELINE & FOCUS

Through 2030 continue to **accelerate completion** of all interim water quality planning targets (Target #1)

Demonstrate net reductions with multiple lines of evidence (Target #3)

Target #2

Now - 2026

"Ramp up"

2027

STAC and
management
reviews of
model suite

2028

Set new
planning
targets based
on final suite
of models

2029

Finish targets
and begin
planning?

2030

Finish new or
amended
WIPs?

We have the PSC-approved schedule for Phase 7 suite of models so we'll stay focused on this for now

This is the outline post-2027, but we need direction before we formulate a detailed recommended schedule