Key Elements of CB Watershed Agreement Management Strategies:

Draft - 6/11/13 - NOTE: Not Yet Reviewed/Approved by Management Board

Process:

- Developed by Goal Implementation Teams <u>for each outcome</u> in Agreement within one year
 of signing of Agreement (WIPs serve as strategies for WQ standards outcomes);
- Approved by Management Board and reevaluated on a biennial basis to assess progress;
- Implement an adaptive management process through the CBP Decision Framework to transparently assess progress and clearly communicate any changes. Adaptation to changing environmental conditions shall be considered as a component of each management strategy, as appropriate.
- Build stakeholder input into the development of each of the strategies prior to approval;
- Work collaboratively to develop and implement the strategies for solving mutual obstacles to restoration implementation; and
- Track progress in meeting outcomes and implementing strategies and make available to the public in a transparent manner on ChesapeakeStat.

Key Elements of CB Watershed Agreement Management Strategies:

Draft - 6/11/13 - NOTE: Not Yet Reviewed/Approved by Management Board

Content of Strategy:

- Outcome and Baseline.
- **Jurisdictions and agencies participating in the strategy**. Should include a brief description of their role and level of participation.
- Factors influencing ability to meet goal. Should consider adaptation to changing environmental conditions, impact of land use changes, regulatory obstacles, etc.
- **Current efforts and gaps.** Should include efforts that are already being taken by jurisdictions, agencies and organizations and identify gaps that the partnership should fill.
- **Management Approach.** Outline the general approach needed to fill the gaps and each partner's role in that approach. The approach should <u>include how the stakeholders will be</u> kept informed and involved and how local governments will be involved.
- **Monitoring Progress.** Should include how the progress toward the outcome will be monitored, and any resources needed to implement the monitoring program.
- Assessing Progress. The strategy should have an approach for how, and how often, the progress will be assessed. Should highlight actions taken as well as the results of the monitoring.
- Adaptively Manage. Should be about how the assessment of progress will lead to changes in actions, when the outcome itself needs to be changed and under what conditions.
- Biennial Workplan. Included as part of strategy and contains commitments, actions and resources for each participating jurisdiction, agency and organization. Includes biennial [targets and] outputs.