

Topic	Description	Due Date	Status
Historic Data Cleanup	Collection of BMP Historic data (1985-2013) with emphasis on 2000-2013. All years are needed. Reporting of complete, quality-assured BMP historic data (including wastewater) are an output of CBPO 2016 grants, as they were for 2015.	Next opportunity for data to be included in Phase 6 beta is submission by <b>March 31, 2016</b> . Final data must be provided by <b>September 30, 2016</b>	Ongoing
Point Source Data Project	Approval of LOE and schedule; receive monthly updates during the anticipated project duration	LOE and schedule approved by WWTWG by <b>January 11</b> meeting	Complete
Biosolids	Form biosolids subgroup	Confirm subgroup membership in <b>January 2016</b>	Complete
	Finalize recommendations on adjustments to inputs (P solubility coefficient), conceptual model for biosolids application, and rule for forecasting and backcasting	To CBP modeling staff by <b>April 1, 2016</b>	2nd call scheduled 3/1
	Biosolids data collection from jurisdictions (TN, TP, and lbs of biosolids)	Draft by <b>June 30, 2016</b> ; final by <b>September 30, 2016</b>	Ongoing
Governance	Finalize signatory and at-large members	<b>February 2016</b> confirmation of membership	Complete
RI, LMOS, Non-ag spray irrigation	Approval of memo on RI and Non-ag spray irrigation	Approved by WWTWG by <b>April 1, 2016</b>	Not Approved
	Develop and Approve memo for Large Monitored Onsite Systems	Approved by WWTWG by <b>April 1, 2016</b>	Not Developed
	Data collection from jurisdictions	Draft by <b>June 30, 2016</b> ; final by <b>September 30, 2016</b>	Ongoing
Attenuation Panel	Approval of Attenuation Panel Report	Approved by WWTWG by <b>April 5</b> meeting	Delayed
Boat Pump Out	Approval of Boat Pump Out Panel Report	Approved by WWTWG by <b>August 2</b> meeting	Delayed
Onsite Systems Panel	Approval of Onsite Systems report	Approved by WWTWG by <b>August 2</b> meeting.	Ongoing