

Cross-sector list of BMPs to be reviewed by expert panels

Sector	BMP(s) to be reviewed	BMP Status	Potential Resource allocation	Notes
Ag	Manure Treatment Technologies	N	Virginia Tech	Panel initiated; to be completed by Oct 2015
Ag	Manure injection / Manure incorporation	I/N	Tetra Tech	Tetra Tech has already initiated work; to be completed by Oct 2015
Ag	Cropland Irrigation Management	I	Tetra Tech	To be completed by Oct 2015
Ag	Animal Waste Storage Facilities / Poultry Heavy Use Area Concrete Pads	E/N	Virginia Tech	To be completed by Oct 2015
Ag	Agricultural Stormwater Structures / Nursery and Greenhouse Runoff Capture and Reuse	N/I	Tetra Tech	To be completed by Oct 2015
Ag	Karst Sinkhole Grass Buffers	N	Tetra Tech	To be completed by Oct 2015
Ag	Vegetative Environmental Buffers	I	TBD	
Ag	Non-Urban Stream Restoration	E	TBD	Tentative removal from priorities (awaiting confirmation from PA)
Ag	Tax Ditch Restoration BMPs	N	TBD	
Ag	Nutrient Sorbing Materials in Agricultural Ditches / Bioreactors	N/I	TBD	
Multi	Abandoned Mine Reclamation	E	WTWG with support from Tetra Tech	WV priority, not overseen by specific sector workgroup
Forestry	Urban Tree Canopy	E	Virginia Tech	RFP released; proposals due November 20, 2014
Forestry	Forest Management	N	Tetra Tech	Confirm with Forestry Workgroup Panel is to be convened
Stormwater	Impervious disconnection	N	Virginia Tech	Launch first quarter of 2015
Stormwater	Outfall stabilization	N	Tetra Tech	Launch second quarter of 2015
Stormwater	New bioretention designs w/ enhanced nutrient reduction features	E/N	CSN/CWP	Launch third quarter of 2015
Stormwater	MS4 minimum management measures	N	Tetra Tech	Launch second quarter of 2015
Stormwater	Proprietary stormwater practices	N	Task Force (Norm Goulet lead with CSN support)	Launch first quarter of 2015