

# PHASE 7 TIMELINE EXTENSION CBP MANAGEMENT BOARD MEETING

Bo Williams


Implementation & Evaluation Team Lead, EPA Chesapeake Bay Program Office

June 23, 2025

A decorative graphic in the bottom right corner consisting of several overlapping, wavy teal lines that curve upwards and to the right.

# PHASE 7 “DO-ERS” AND DECISION MAKERS

- **Hi-Res Land Use and Watershed Data**
  - Land Use Workgroup, Water Quality GIT, Land Data Team/CBPO
- **Ag Nutrient Inputs**
  - Agriculture Modeling Team
- **CAST**
  - Water Quality GIT, Implementation & Evaluation Team
- **Watershed Modeling**
  - Modeling Workgroup & Water Quality GIT, Modeling Team
- **Estuarine Modeling**
  - Modeling Workgroup & Water Quality GIT, Modeling Team
- **Criteria Assessment (4D Interpolator)**
  - Criteria Assessment Protocol Workgroup, STAR, Bay Oxygen Research Group



# KEY UPCOMING DECISIONS

- Agricultural Inputs (Agricultural Modeling Team, by Feb 2026)
  - Hillandale layer population data and incorporation concerns
  - Broiler population, litter tonnage & nutrient concentrations
  - Inorganic fertilizer data
  - Upcoming meetings: 6/13, 7/11, 8/8, 9/12
- Land use and Watershed data
  - Water Quality GIT
    - CAST Segmentation, CAST load source, Urban Nutrient Management, Agroforestry EPEG
  - Watershed Technical Workgroup, Urban Stormwater Workgroup
    - Mapped Construction, Urban Nutrient Management
  - Wastewater Treatment Workgroup
    - Wastewater Inputs
  - Federal Facilities Workgroup
    - Federal load allocations and federal boundaries

# NEXT STEPS

- Water Quality GIT Meeting (TODAY): Phase 7 timeline presentation and discussion
- Management Board Meeting (July 10): Review and approval of extended timeline
- Principals Staff Committee Meeting (August 20): Review and approval of extended timeline
- Continued Oversight:
  - Additional progress reporting (WQGIT/MB)
  - Option to apply previously vetted and approved Phase 6 inputs