Management Strategy Development Tracking

Sustainable Fisheries Goal

Blue Crab Abundance Management Strategy

OO0OO0OO0O0OO0OO0OO0OOOOO0

Stakeholder Engagement
Goals, Outcomes and Baselines
Factors Influencing
Current Efforts and Gaps
Management Approach
Local Engagement
Monitoring Progress
Assessing Progress
Adaptively Manage
Biennial Workplan
Executive Summary

Jurisdiction/Agencies Participation
(Implementation)

OO0OO0OO0O0OO0OOOOOO

Blue Crab Management Strategy
Stakeholder Engagement
Goals, Outcomes and Baselines
Factors Influencing
Current Efforts and Gaps
Management Approach
Local Engagement
Monitoring Progress
Assessing Progress
Adaptively Manage
Biennial Workplan
Executive Summary

Jurisdiction/Agencies Participation
(Implementation)

Oyster Management Strategy

Stakeholder Engagement
Goals, Outcomes and Baselines
Factors Influencing
Current Efforts and Gaps
Management Approach
Local Engagement
Monitoring Progress
Assessing Progress
Adaptively Manage
Biennial Workplan
Executive Summary

Jurisdiction/Agencies Participation
(Implementation)

OO0OO0O0OOO0OOOOOOO0

Notes:

Notes:

Notes:




Management Strategy Development Tracking
Sustainable Fisheries Goal

Forage Fish Management Strategy Fish Habitat Management Strategy

Stakeholder Engagement Stakeholder Engagement

Goals, Outcomes and Baselines Goals, Outcomes and Baselines

Factors Influencing Factors Influencing

Current Efforts and Gaps Current Efforts and Gaps

Management Approach Management Approach

Local Engagement Local Engagement

Monitoring Progress Monitoring Progress

Assessing Progress Assessing Progress

Adaptively Manage Adaptively Manage

Biennial Workplan Biennial Workplan

Executive Summary Executive Summary
Jurisdiction/Agencies Participation

Jurisdiction/Agencies Participation
(Implementation)

(Implementation)

O O0O0O0OO0OO0OOOOOOO0
O O0OO0OO0OO0OO0OO0OOOOOO

Notes: Notes:




Instructions

* Using the Key, fill in the circles to report your team’s
KEY:
progress on Management Strategy development for
the Outcomes assigned to you.
& y @ | Complete
e Submit your updated dashboards to Samantha :
@)| Partially complete
Watterson (swatterson@chesapeakebay.net) no later ‘ .
than August 28. (O] Approaching deadline, not
e Tofillin a circle: expected to be complete in time
— Right click on the circle you want to fill in. (O[ Not yet started
— Click on the paint can button. @ | Not complete and deadline passed
— Fill the circle in with the color you need.
— To create a half circle, it is best to copy/paste the one
here: ©
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