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BIENNIAL STRATEGY REVIEW SYSTEM 
Chesapeake Bay Program 

Logic and Action Plan: Post Quarterly Progress Meeting 
 

 

Environmental Literacy Planning and Metrics – 2018-2019  

[NOTE: make sure to edit pre- or post- in the text above, to tell the reader whether this logic and action plan is in preparation for 
your quarterly progress meeting or has been updated based on discussion at the quarterly progress meeting.] 

Long-term Target: Continually increase the number of schools in the region that reduce the impact of their buildings and grounds on 
their local watershed, environment and human health through best practices, including student-led protection and restoration projects  
Two-year Target: Not established 

Instructions: Before your quarterly progress meeting, provide the status of individual actions in the table below using this color key. 
Action has been completed or is moving forward as planned.       
Action has encountered minor obstacles. 
Action has not been taken or has encountered a serious barrier. 

Additional instructions for completing or updating your logic and action plan can be found on ChesapeakeDecisions. 
 

Factor Current 
Efforts Gap Actions  Metrics 

Expected 
Response and 

Application 
Learn/Adapt 

What is impacting 
our ability to 
achieve our 
outcome? 

What current 
efforts are 
addressing this 
factor? 

What further efforts 
or information are 
needed to fully 
address this factor? 

What actions are 
essential (to help fill 
this gap) to achieve 
our outcome? 

What will we 
measure or observe 
to determine 
progress in filling 
identified gap? 

How and when do 
we expect these 
actions to address 
the identified gap? 
How might that 
affect our work 
going forward? 
 

What did we learn 
from taking this 
action? How will 
this lesson impact 
our work? 

State Education 
Agency (SEA) 
Leadership and 
Staffing for 
Environmental 
Literacy 

Attempting to gain 
support for focuses 
PSC agenda on 
formal education at 
least once every 2 
years; Encouraging 
high level support 

Better engagement 
of SEA leaders; 
Dedicated staff 
support at SEA 

3.1 Regularly 
convene partners 
around key issues 
through 
interagency state 
working groups, 
the CBP Education 
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within state 
education agencies; 
Maintain adequate 
staffing to drive 
MWEE 
implementation 

Workgroup, and 
working with the 
Principals' Staff 
Committee to 
convene high-level 
leaders. 

3.2 Raise visibility 
and encourage new 
funding 
opportunities by 
working with 
national and 
regional 
environmental 
education 
organizations and 
funders 

Local Education 
Agency 
Implementation 
of Environmental 
Literacy 
Programs 

Encourage the 
distribution of the 
ELIT survey to 
better understand 
school district needs 

School district 
environmental 
literacy plans; 
Participation in 
ELIT survey 

2.1 Create reports, 
data visualizations, 
and progress 
indicators using 
data from the 
Environmental 
Literacy Indicator 
Tool and other 
pertinent 
information (e.g. 
socioeconomic, 
natural resource, 
etc.) to better 
inform policy and 
resource allocation 
decisions. 

Yes. ELIT.   

2.2 Work with 
school districts to 
collect 
standardized data 
and information 
using the 
Environmental 
Literacy Indicator 
Tool. 

Education 
Reform 

 Curriculum 
alignment 

1.1 Encourage 
and support 
school district 
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efforts to develop 
K-12 
environmental 
literacy 
frameworks that 
document in 
which grade(s) 
MWEEs and 
other 
environmental 
literacy 
programming 
occurs. 
1.3 Collect 
examples of model 
planning 
documents (e.g. 
environmental 
literacy 
frameworks, 
sustainability 
plans, curriculum 
integration tools) 
and broadly share 
with school 
districts. 
(See Student section 
for additional 
specific actions) 

Funding Identify existing 
state funding that 
could advance 
MWEE 
implementation 

Additional funding 
to support projects 

1.2 Provide 
technical and/or 
financial assistance 
to support school 
districts with the 
integration and 
implementation of 
MWEEs and 
sustainable schools 
into appropriate 
grade level 
curriculum. 

   

3.2 Raise visibility 
and encourage new 
funding 
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opportunities by 
working with 
national and 
regional 
environmental 
education 
organizations and 
funders 
3.3 Identify and 
promote means to 
secure the 
resources (policy, 
programs, and 
staffing) necessary 
to achieve the 
Environmental 
Literacy Goal. 

State agency and 
partner 
coordination 
(NEW) 

Maintains 
interagency state 
workgroups; 
Work with states 
towards cross-
agency “Collective 
Impact” efforts that 
include appropriate 
leadership and 
organization, 
metrics, and 
support 

Better 
collaboration; 
Established state 
plans 

3.1 Regularly 
convene partners 
around key issues 
through 
interagency state 
working groups, 
the CBP Education 
Workgroup, and 
working with the 
Principals' Staff 
Committee to 
convene high-level 
leaders. 

   

3.2 Raise visibility 
and encourage new 
funding 
opportunities by 
working with 
national and 
regional 
environmental 
education 
organizations and 
funders 
3.3 Identify and 
promote means to 
secure the 
resources (policy, 
programs, and 
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staffing) necessary 
to achieve the 
Environmental 
Literacy Goal. 

School 
community 
(teachers, 
principals, staff) 
awareness and 
readiness (NEW) 

Develop, improve, 
and expand 
partnerships as well 
as opportunities for 
professional 
development to 
increase MWEE 
implementation 
across jurisdictions 

Teacher and 
administrator 
professional 
development 

2.2 Work with 
school districts to 
collect 
standardized data 
and information 
using the 
Environmental 
Literacy Indicator 
Tool. 

   

(See Student Logic 
and Action for 
additional specific 
actions) 

 

 ACTIONS – 2018-2019 

Action 
# 

Description Performance Target(s) 

Responsible 
Party (or 
Parties) / 
Partners 

Geographic 
Location 

Expected 
Timeline 

Management Approach 1: Support school district efforts to embed locally appropriate environmental practices, content, and learning 
opportunities into curriculum and operations. 

1.1 

Encourage and support school 
district efforts to develop K-12 
environmental literacy 
frameworks that document in 
which grade(s) MWEEs and 
other environmental literacy 
programming occurs. 

Collect examples of school district 
frameworks 

CBP / CBT, CBF Region Nov 2019 

Complete a revision of the MD Environmental 
literacy standards. 

MSDE  MD Dec 2019 

Promote environmental literacy instructional 
plans through high quality professional 
development. 

Various / VA 
DOE, CBF 

Region Ongoing 

Provide technical assistance in curriculum 
development. 

Various / PDE, 
CBF, NOAA 

Region Ongoing 

Assist and facilitate development of teaching 
units using MWEEs as a means to integrate 
environmental literacy standards with Next 
Generation Science Standards 

UMCES 
Appalachian Lab 
/ MSDE, MD 
DNR, CBF 

MD Dec 2019 
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 ACTIONS – 2018-2019 

Action 
# 

Description Performance Target(s) 

Responsible 
Party (or 
Parties) / 
Partners 

Geographic 
Location 

Expected 
Timeline 

Build a STEM Toolkit in partnership with 
Intermediate Units and using the PA 
Department of Education literacy frameworks 

Stroud PA Dec 2019 

Review NGS Content Standards and 
Objectives for Science (Policy 2520.3C) for 
correlation to Bay MWEE's for rigorous 
science and environmental- related content. 

Cacapon Institute 
/ Experience 
Learning 

WV Bay 
Counties 

Nov 2019 

1.2 

Provide technical and/or financial 
assistance to support school 
districts with the integration and 
implementation of MWEEs and 
sustainable schools into appropriate 
grade level curriculum. 

Fund the development of systemic MWEEs 
and related district plans 

NOAA Region 2019; 2019 

Conduct statewide regional meetings and 
consistent communications with all 24 LEAs 
in support of MD Environmental Literacy 
graduation requirement. 

MSDE / LEAs MD Ongoing 

Coordinate the development of an email 
distribution list that would allow for 
information to be disseminated to personnel 
within school divisions. This distribution list 
will serve as a conduit to provide technical 
support in the form of lessons, activities, etc 
that are aligned to grade level curriculum. 

VDOE / LEAs, 
DGIF, VDOF, 
VRUEC, DCR, 
DEQ, vASWCD, 
VIMS, CBF, SAV, 
CBNERR, NOAA, 
VAEE, VCE, 
DHR, DRBA 

VA Ongoing 

Update current MWEE exemplars from 
website to reflect proposed 2018 Science 
Standards of Learning. 

VDOE / LEAs, 
DGIF, VDOF, 
VRUEC, DCR, 
DEQ, vASWCD, 
VIMS, CBF, SAV, 
CBNERR, NOAA, 
VAEE, VCE, DHR 

VA Dec 2021 

Increase/continue funding for MWEE 
programs (Overnight MWEE for grade 5 and 
Trash-focused MWEE for grades 4-8). 

DOEE / OSSE, 
nonprofit 
grantees, LEAs 

DC 2019 

Create a MWEE program (Middle School 
Watershed Education) that target middle 
school students. 

DOEE DC 2019 
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 ACTIONS – 2018-2019 

Action 
# 

Description Performance Target(s) 

Responsible 
Party (or 
Parties) / 
Partners 

Geographic 
Location 

Expected 
Timeline 

Continue to offer funding through the PA 
DEP EE Grant Program and provide technical 
assistance to LEAs in support of MWEE 
across K-12. 

PA DEP PA Ongoing 

Distribute "Guide to Field Trips" to all 
Delaware teachers. 

DNREC / 
informal 
educators 

throughout 
state 

Ongoing 

Report on MWEE and stormwater BMP 
installation at schools. 

Cacapon 
Institute / 
Experience 
Learning, 
WVDEP, WVCA, 
WVDOF 

WV Bay Count Nov 2019 

Provide leadership and technical assistance to 
schools and non-school organizations in 
developing environment and ecology, 
agriculture and society, sustainability, and 
STEM lesson plans, instruction material, and 
program criteria by establishing content 
standards for the EEP which meet or exceed 
Environment and Ecology and Environmental 
Education, Agricultural Education, and STEM 
standards. 

PDE PA  

1.3 

Collect examples of model planning 
documents (e.g. environmental 
literacy frameworks, sustainability 
plans, curriculum integration tools) 
and broadly share with school 
districts. 

Post example of model planning documents 
on Bay Backpack 

CBP Region Jun 2019 

Create school snapshots for Environmental 
Literacy Leadership Cadre cohort 2 (11 DCPS 
schools and 5 charter LEAs) and post on the 
OSSE website. 

OSSE / DCEEC, 
nonprofit 
mentors, LEAs 

DC 2019 

Request district/grade level instructional 
plans that integrate all components of MWEE 
to serve as exemplars for distribution. 

VDOE VA Ongoing 

Update VDOE web page to include vetted 
MWEE instructional plans aligned to Science 
Standards of Learning. 

VDOE VA Ongoing 
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 ACTIONS – 2018-2019 

Action 
# 

Description Performance Target(s) 

Responsible 
Party (or 
Parties) / 
Partners 

Geographic 
Location 

Expected 
Timeline 

Meet with formal and non-formal educator 
leaders to determine best practices in 
environmental education and create vetting 
process for determining state exemplars. 

VRUEC / 
VRUEC, DGIF, 
VMNH, SWCD, 
DCR, VAEE, 
VIMS, SAV, CBF, 
VDOF, DRBA 

VA Twice a year 

Develop and expand repositories of resources 
for formal and non-formal, and pre-service 
educators. 

PDE / PDE, 
DCNR, PADEP, 
PACTE 

PA 2020 

Develop EE Curriculum Framework and 
related tools to support EE learning in formal 
and non-formal spaces. 

PDE / EEAC, 
PDE, DCNR, 
DEP, Stroud 
Water Research 
Center 

PA 2020 

1.4 

Encourage the development of local 
networks that include school 
district(s), environmental education 
providers, and local community 
groups to provide in- school and 
out-of-school opportunities to foster 
youth engagement. 

Support the development of local networks to 
support MWEE design and implementation in 
underserved areas 

CBF / CBT, 
NOAA, CBFN 

Region Dec 2019 

Create one central, online communication 
hub for young people to access information 
on green career opportunities, training and 
resources in Maryland, working with the 
Alliance for the Chesapeake Bay to develop a 
youth section of the Chesapeake Network 
online (www.chesapeakenetwork.org). 

Project Green 
Classrooms / 
CBT, DNR, others 

MD Dec 2018 

Promote the new Delaware Outdoor 
Classroom Network on DCIN website and to 
schools, environmental education providers 
and community groups and highlight schools 
with outdoor classrooms. Promote Youth 
Environmental Career Opportunities in 
Delaware on DCIN website. 

Delaware 
Children in 
Nature / 
Delaware 
Association for 
Environmental 
Education, 
DNREC, 
Delaware State 
Parks 

DE Dec 2018 
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 ACTIONS – 2018-2019 

Action 
# 

Description Performance Target(s) 

Responsible 
Party (or 
Parties) / 
Partners 

Geographic 
Location 

Expected 
Timeline 

Create Environmental Literacy teams 
composed of one formal and one non-formal 
educator in each Superintendents region. 
Each team will communicate environmental 
opportunities specific to their region and will 
serve as a resource for both formal and 
nonformal educators in the area. Each team 
will also serve as a conduit between the 
localities, VRUEC, environmental 
organizations, and state agencies. 

VRUEC / 
VRUEC, DGIF, 
VMNH, SWCD, 
DCR, VAEE, 
VIMS, SAV, CBF, 
VCE, VDOF, 
DRBA, Science 
support 
organizations 

VA Dec 2018 

Provide the leadership necessary to address 
the responsibilities of the PDE in the 
Environmental Education Act, including 
serving as the PDE liaison to the Advisory 
Council on Environmental Education, 
promoting the components of the 
Pennsylvania Environmental Literacy Plan, 
meeting the requirements of 22 Pa. Code 
Chapter 4 and serving on the Pennsylvania 
State Outdoor Recreation Plan, as assigned by 
the Secretary of Education. 

PDE / DCNR, 
PDE, DEP, DAG 

PA  

A key aspect of the NOAA PA Environmental 
Literacy Capacity Building Task Force is the 
development of a statewide environmental 
education providers listing. 

PA DEP / PA 
DEP, DCNR, 
PDE, Stroud 
Water Research 
Center 

PA 2020 

Develop a statewide environmental education 
providers listing. 

Stroud, CBF / 
CBF, PA DEP, 
DCNR, PDE, 
Stroud Water 
Research Center 

PA 2020 

Provide professional development for EE 
Providers annually. 

Stroud / PA DEP, 
DCNR, PDE, 
Stroud Water 
Research Center 

PA 2020 
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 ACTIONS – 2018-2019 

Action 
# 

Description Performance Target(s) 

Responsible 
Party (or 
Parties) / 
Partners 

Geographic 
Location 

Expected 
Timeline 

Hold Quarterly CIN Meetings. DOE/DNREC / 
95 partners 

DE Ongoing 

Maintain the DAEE's outdoor classroom 
Network. 

DAEE DE Ongoing 

Continue to support the Next Gen Teacher 
Leaders network 

DE DOE DE  

Provide leadership and technical assistance 
to schools in developing the EEP planned 
instruction and program criteria through 
content standards for Environment and 
Ecology and Environmental Education, 
Agricultural Education, and STEM. 

PDE PA  

Provide technical assistance, guidance and 
support to schools by providing learning 
experiences for teachers and students as 
outlined in the “An Educator’s Guide to the 
Meaningful Watershed Educational 
Experience” and the Environmental 
Stewardship and Watershed Protection Act, 
27 Pa.C.S.§6101 et seq., along with the CBA. 

PDE / CBF PA  

Through the NOAA PA Environmental 
Literacy Capacity Building Task Force 
document MWEE implementation and 
through professional development. Through a 
collaboration with Intermediate Units and the 
PDE literacy frameworks can be part of a 
statewide effort launching summer 2018 to 
build a STEM Toolkit for SAS and OER 
Commons. 

PA DEP / PA 
DEP, DCNR, CBF 

PA Ongoing 

Management Approach 2: Use available data and information to strategically and equitably focus resources to support school district level 
environmental literacy planning and implementation. 

2.1 

Create reports, data visualizations, 
and progress indicators using data 
from the Environmental Literacy 

Administer the Environmental Literacy 
Indicator Tool and analyze and distribute 
regional and state level data. 

CBP / NOAA, 
MSDE, VDOE, 

Region Dec 2019 
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 ACTIONS – 2018-2019 

Action 
# 

Description Performance Target(s) 

Responsible 
Party (or 
Parties) / 
Partners 

Geographic 
Location 

Expected 
Timeline 

Indicator Tool and other pertinent 
information (e.g. socioeconomic, 
natural resource, etc.) to better 
inform policy and resource 
allocation decisions. 

PDE, DDOE, 
OSSE 

Work with CBP GIS team to develop maps 
and information to inform conversations 
about targeting environmental literacy work 

CBP / NOAA, 
MSDE, VDOE, 
PDE, DDOE, 
OSSE 

Region Dec 2019 

Combine the state partners’ GIS data, 
overlaying schools, parks, trails, open space, 
transportation systems, communities, etc., to 
provide a more comprehensive understanding 
of existing access to nature across Maryland. 
Understanding this will help focus efforts to 
identify specific needs such as new 
transportation links or expanded trail systems 
and explore mechanisms across programs to 
carry out effective solutions [in schools, e.g., 
looking at alternative transportation options 
for field experiences]. 

Project Green 
Classrooms / 
MDOT, MD DNR, 
MDH, MDP, etc. 

MD Dec 2018 

Develop White Papers to provide scientific 
and policy basis for recommendations and 
actions moving forward in regards to the 
public health / health benefits to increased 
time for outdoor activities: (1) Policy -- 
Current state of policy and regulations in 
Maryland that cover the concept of outdoor 
time in schools; (2) Science -- Scientific 
summary of benefits to students from 
outdoor time. Include in annual report to 
Governor; use as a foundation to further 
work into 2019 to dive into case studies, and 
programming in Maryland including more 
data to help guide decision making. 

Project Green 
Classrooms / MD 
Dept of Health 
(MDH), MD 
DNR, etc. 

MD Dec 2018 

Create a succinct report reflecting data 
obtained through the ELIT that reflects 
Virginia's progress with environmental 

VDOE VA Jun 2018 
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 ACTIONS – 2018-2019 

Action 
# 

Description Performance Target(s) 

Responsible 
Party (or 
Parties) / 
Partners 

Geographic 
Location 

Expected 
Timeline 

literacy. This report would be shared with 
stakeholders and would inform professional 
development. 
Developing a GIS DEP EE Grant Map to 
highlight successful grant recipients and their 
projects by action and location. 

PA DEP / PA 
DEP 

PA Ongoing 

Complete a statewide survey of all 
environmental education providers to develop 
a network of MWEE utilizing BMPs. 

PA DEP / PA 
DEP, PDE, 
DCNR, Stroud 
Water Research 
Center 

PA Jul 1905 

2.2 

Work with school districts to collect 
standardized data and information 
using the Environmental Literacy 
Indicator Tool. 

100% participation in Maryland Local 
Education Agencies (LEA). 

MSDE / MD 
LEAs 

MD As Needed 

  Continue to integrate E-LIT questions into 
the yearly School Health Profile 
questionnaire. 

OSSE DC 2019 

Communicate to district leaders the need to 
complete the Environmental Literacy 
Indicator Tool. 

VDOE / LEAs VA As Needed 

Establish baseline and distribute information 
from ELIT Survey to LEAs and EE Providers 
to develop and promote programs. 

PDE / PDE, DEP, 
DCNR, EEAC 

PA 2019 

Document MWEE implementation and 
through professional development. 

PA DEP / PA 
DEP, DCNR 

PA Ongoing 

Develop, improve and expand partnerships 
for advancing environmental literacy in PA. 

PA DEP / PA 
DEP, DCNR 

PA  

Collect data from Laurel and CR school 
district. 

DNREC DE  

2.3 

Create recommendations to advance 
environmental literacy, including 
budget projections for cost-effective 
approaches to strategically and 
equitably provide recognition, 

Identify existing and perceived institutional 
barriers that prevent or discourage educators 
from bringing children to nature spaces and 
provide guidance on best practices to 
overcome them. Support preparation of 

Project Green 
Classrooms / 
MDOT, MSDE, 
others 

MD Dec 2019 
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 ACTIONS – 2018-2019 

Action 
# 

Description Performance Target(s) 

Responsible 
Party (or 
Parties) / 
Partners 

Geographic 
Location 

Expected 
Timeline 

technical assistance, and financial 
support to local school districts. 

principals, teachers, and EE partners to 
appropriately facilitate quality learning 
experiences outdoors. 
Use report developed using ELIT data to 
inform stakeholders of perceived gaps in 
environmental education and to create 
recommendations that may be used to inform 
policy and budget considerations. 

VRUEC, MSDE / 
VRUEC, DGIF, 
VMNH, SWCD, 
DCR, VAEE, 
VIMS, SAV, CBF, 
VDOF, VCE, 
DRBA, VANCLI 

VA, MD Ongoing 

Continue to support these efforts through the 
PA DEP EE Grant Program. 

PA DEP PA Ongoing 

Management Approach 3: Ensure broad understanding at the state and regional level of the progress, gaps, and opportunities related to the 
Environmental Literacy Goal. 

3.1 

Regularly convene partners around 
key issues through interagency state 
working groups, the CBP Education 
Workgroup, and working with the 
Principals' Staff Committee to 
convene high-level leaders. 

Work with the CBP Principals Staffing 
Committee to engage state Superintendents of 
Education and focus agenda on formal 
education at least once every 2 years. 

NOAA / EPA, 
CBF 

Region Apr 2019 

Meet with formal and non-formal science 
educators through VRUEC twice a year or as 
needed. 

VRUEC / 
VRUEC, DGIF, 
VMNH, SWCD, 
DCR, VAEE, 
VIMS, SAV, CBF, 
VAS, VCE, VDOF, 
VDOE 

VA Twice a year 

Attend CBP Education Workgroup meetings 
and disseminate meeting notes to state 
groups 

Various VA, WV, PA, M Ongoing 

Continue convening Maryland's Project 
Green Classrooms in part as a means to 
achieve and track commitments under the 
Chesapeake Bay Watershed Agreement’s 
Environmental Literacy goal; use a subset of 
Project Green Classrooms actions that 

Project Green 
Classrooms / MD 
DNR and MSDE, 
with many 
partners 

MD Ongoing 
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 ACTIONS – 2018-2019 

Action 
# 

Description Performance Target(s) 

Responsible 
Party (or 
Parties) / 
Partners 

Geographic 
Location 

Expected 
Timeline 

address environmental literacy opportunities 
through formal education as the state's 
contribution of actions toward the regional 
strategies, so that both work plans are in 
alignment with each other where appropriate. 
Convene EE Advisory Council twice a year. PDE / PA DEP, 

DCNR, PDE, 
Dept of Ag, 
PFBC, PGC 

PA Ongoing 

3.2 

Raise visibility and encourage new 
funding opportunities by working 
with national and regional 
environmental education 
organizations and funders 

Pursue funding from private foundations to 
support regional education structure and 
programs 

CBT / CBF, 
NOAA, EPA, 
CBFN, Pisces 
Fdn 

Region Dec 2019 

Transition some leadership responsibilities 
for Delaware Children in Nature to the 
Delaware Association for Environmental 
Education. 

Delaware 
Children in 
Nature / DAEE 

DE May 2019 

Communicate environmental science grant 
opportunities through non-formal educator 
channels. 

VRUEC / 
VRUEC, DGIF, 
VMNH, SWCD, 
DCR, VAEE, 
VIMS, SAV, CBF 

VA Ongoing 

Communicate environmental science grant 
opportunities through VDOE Teacher Direct, 
VDOE Science Update, and VDOE 
Environmental Web site. 

VDOE VA Ongoing 

Maintain, update and revise all components 
of Pennsylvania’s Virtual Professional 
Learning Community for teachers, and 
establish a social media presence for the effort 

PDE PA Dec 2019 

Through the NOAA PA Environmental 
Literacy Capacity Building Task Force, 
address the historically low participation of 
PA organizations in the NOAA Chesapeake B-
WET grants and implementation of MWEEs. 

PA DEP PA Ongoing 
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 ACTIONS – 2018-2019 

Action 
# 

Description Performance Target(s) 

Responsible 
Party (or 
Parties) / 
Partners 

Geographic 
Location 

Expected 
Timeline 

Increase participation of PA organizations in 
the NOAA Chesapeake B-WET grants and 
implementation of MWEEs. 

PA DEP PA Ongoing 

3.3 

Identify and promote means to 
secure the resources (policy, 
programs, and staffing) necessary to 
achieve the Environmental Literacy 
Goal. 

Identify funding sources that support off site 
field experiences – specifically for 
transportation from schools to nature sites. 
Develop a user-friendly resource for existing 
funding sources that directly and indirectly 
support transportation from schools to nature 
sites. Develop guidance on how to successfully 
secure the identified funding resources. 

Project Green 
Classrooms / 
MDOT, others 

MD Dec 2018 

Secure dedicated funding to support field 
experiences for students at sites away from 
school campuses. 

Project Green 
Classrooms / MD 
DNR, NAAEE, 
CBT 

MD 2019 

Explore options to secure permanent position 
for state environmental literacy specialist 
(currently contractual) at MD State Dept of 
Education. 

Project Green 
Classrooms / MD 
DNR / state 
agencies, 
NAAEE, CBF 
working w/ 
MSDE 

MD 2019 

Evaluate and revise Environmental Literacy 
Plan with Delaware Association for 
Environmental Education. Seek funding to 
have paid internship or staff to move 
initiative forward in DAEE. 

DAEE / 
DAEE/DCIN 

DE 2020 

Advocate for resources at the state and 
regional level to support formal and 
nonformal environmental education. 

NCLI VA Ongoing 

Hire Environmental Protection Specialist who 
will work on environmental education at least 
75% of the time. 

DOEE DC 2018 

Hire PDE State Environmental Education 
Advisor. 

PA DEP / PA 
DEP, DCNR, 

PA 2018 
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 ACTIONS – 2018-2019 

Action 
# 

Description Performance Target(s) 

Responsible 
Party (or 
Parties) / 
Partners 

Geographic 
Location 

Expected 
Timeline 

PDE, Dept of Ag 
  

 


